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APPROPRIATED $$ LOCATION PROJECT BUDGET EXPENSES TO DATE BALANCE
$1,000,000.00 BERLIN (VPCH) $28,500,000.00 $27,881,213.30 $618,786.70

$700,000.00 BRATTLEBORO $5,500,000.00 $5,339,347.00 $160,653.00

$5,000,000.00 RUTLAND $5,400,000.00 $5,129,454.30 $270,545.70

$1,300,000.00 MORRISVILLE $1,900,000.00 $2,278,902.86 ($378,902.86)

$8,700,000.00 MIDDLESEX $1,900,000.00 $2,288,305.49 ($388,305.49)

$27,000,000.00

FUND CONTINGENCY $500,000.00 $0.00 $500,000.00

$43,700,000.00 TOTALS $43,700,000.00 $42,917,222.95 $782,777.05

Note: Berlin GMP currently @ $22,989,885 is included above

Total Project Cost $42,917,222.95

VPCH Construction Completion Date May 12, 2014

VPCH Commissioning Completion June 3, 2014

VPCH Patient Move in June/July 2014

VPCH Project is approximately 45% complete.
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